
PROJECT NAME Lower Coal Creek Improvements - Cascade Key 7/19/2016
JOB NO.:  100-SET-T34271.02 CONSTRUCTION COSTS - 30%
PROJ. ENG.: Gaasland
CHECKED BY: ss-std spec

sp-spec prov
ITEM TOTAL UNIT AMOUNT UNIT ITEM Spec ref Notes
NO. QUANT. PRICE $

1. PREPARATION
0001 1 SEE BELOW SEE BELOW L.S. MOBILIZATION (SEE BELOW) ss 1-09.7
0035 1 5,000.00 $5,000 L.S. CLEARING AND GRUBBING ss 2-01.5 GSP, Trees, stumps, etc.
0050 1 12,000.00 $12,000 L.S. REMOVAL OF STRUCTURE AND OBSTRUCTION ss 2-02.5 GSP item, Ex CB and minor misc.

4. DRAINAGE
1040 10 $55 $550 CY CHANNEL EXCAVATION INCL. HAUL ss 2-03.5 NHC - Channel excavation for logs
1093 104 $40 $4,160 TN STREAMBED SEDIMENT GSP item
0901 346 $52 $17,992 TN STREAMBED COBBLES 6 IN. GSP item, 6 inch cobbles
0902 21 $52 $1,092 TN STREAMBED COBBLES 8 IN. NHC - GSP - coarse aggregate band
0908 7 $350 $2,450 EA STREAMBED BOULDER THREE MAN NHC - GSP item

8. STRUCTURE
4006 608 $60 $36,480 CY STRUCTURE EXCAVATION CLASS A INCL. HAUL Excavation for precast structure
4013 1 $5,000 $5,000 LS SHORING OR EXTRA EXCAVATION CL. A 1:1 side-slope assumed
4205 82 $1,200 $98,400 CY CONC. CLASS 5000 FOR PILE CAP BEAM 2 Pile cap beams
4205 7 $1,200 $8,400 CY CONC. CLASS 5000 FOR WINGWALLS Wing walls (4) 5' long (beyond beam width) x 9' high (includes taper)

- 120 $700 $84,000 LF PILE FOUNDATION SYSTEM Drilled shaft unit cost from Amir
- 1,000 $40 $40,000 SF FURNISHING AND DRIVING COMPOSITE SHEET PILING Scour protection inside culvert
- 1,612 $45 $72,540 SF PRECAST DECK PANEL, 12" THICK 52' wide, 31' span
- 48 $150 $7,200 FT BRIDGE RAILING 24' at upstream and downstream side of bridge.

9. SURFACING
5120 99 $90 $8,910 TON CRUSHED SURFACING TOP COURSE Used under HMA

14. HOT MIX ASPHALT
5767 75 $230 $17,250 TON HMA CL. 1/2 IN. PG 64-22

17. EROSION CNTL AND ROADSIDE RESTORATION
6490 1 $10,000 $10,000 EST. EROSION/WATER POLLUTION CONTROL

- 1 $20,000 $20,000 L.S. LANDSCAPE RESTORATION sp 8-02.5

18. TRAFFIC
6700 176 $56 $9,856 LF CEMENT CONC. TRAFFIC CURB AND GUTTER
6971 1 $12,000 $12,000 L.S. PROJECT TEMPORARY TRAFFIC CONTROL ss 1-10.5 50/50 construction, more traffic control effort/signage
6982 100 $25 $2,500 S.F. CONSTRUCTION SIGNS CLASS A ss 1-10.5

19. OTHER ITEMS
7017 237 $50 $11,850 CY GRAVEL BACKFILL FOR PIPE ZONE BEDDING Select backfill around structure

All Bridges - 30percent.xlsx 1



PROJECT NAME Lower Coal Creek Improvements - Cascade Key 7/19/2016
JOB NO.:  100-SET-T34271.02 CONSTRUCTION COSTS - 30%
PROJ. ENG.: Gaasland
CHECKED BY: ss-std spec

sp-spec prov
ITEM TOTAL UNIT AMOUNT UNIT ITEM Spec ref Notes
NO. QUANT. PRICE $
7055 41 $105 $4,305 S.Y. CEMENT CONC. SIDEWALK

- 1 $50,000 $50,000 L.S. UTILITY RELOCATIONS
- 1 $30,000 $30,000 L.S. TEMPORARY STREAM BYPASS SYSTEM sp 8-27 Material and labor for 42" gravity bypass.
- 7 $2,000 $14,000 EA. LOG WITH ROOTWAD sp 8-34 NHC
- 1 $10,000 $10,000 L.S. DEWATERING sp 8-28 seepage and water handling in channel exc reach

7715 1 $15,000 $15,000 EST. FORCE ACCOUNT sp 1-09.6
7736 1 $1,000 $1,000 L.S. SPCC PLAN ss 1-07.15

- 1 $8,000 $8,000 L.S. SURVEY sp 8-37 Survey for staking of improvements

$619,935 SUB TOTAL

$62,000 MOBILIZATION (10%)
$681,935 SUBTOTAL

$64,800 STATE SALES TAX (9.50%)
$204,600 CONTINGENCY (30%)

$951,335 TOTAL OPINION OF PROBABLE CONSTRUCTION COST
$951,000 Rounded to the nearest thousand dollars

COSTS ASSOCIATED WITH EASEMENTS, LAND ACQUISITIONS, PERMITS, ENGINEERING, CONSTRUCTION SERVICES, ETC. ARE NOT INCLUDED IN THIS ESTIMATE

All Bridges - 30percent.xlsx 2



PROJECT NAME Lower Coal Creek Improvements - Upper Skagit Key 7/19/2016
JOB NO.:  100-SET-T34271.02 CONSTRUCTION COSTS - 30%
PROJ. ENG.: Gaasland

CHECKED BY: ss-std spec
sp-spec prov

ITEM TOTAL UNIT AMOUNT UNIT ITEM Spec ref Notes
NO. QUANT. PRICE $

1. PREPARATION
0001 1 SEE BELOW SEE BELOW L.S. MOBILIZATION (SEE BELOW) ss 1-09.7
0035 1 5,000.00 $5,000 L.S. CLEARING AND GRUBBING ss 2-01.5 GSP, Trees, stumps, etc.
0050 1 12,000.00 $12,000 L.S. REMOVAL OF STRUCTURE AND OBSTRUCTION ss 2-02.5 GSP item, Ex CB and minor misc.

4. DRAINAGE
1040 41 $55 $2,255 CY CHANNEL EXCAVATION INCL. HAUL ss 2-03.5 NHC - Channel excavation for logs
1093 256 $40 $10,240 TN STREAMBED SEDIMENT Tt and NHCGSP item
0901 335 $52 $17,420 TN STREAMBED COBBLES 6 IN. GSP item, 6 inch cobbles
0902 21 $52 $1,092 TN STREAMBED COBBLES 8 IN. NHC - GSP - coarse aggregate band
0908 3 $350 $1,050 EA STREAMBED BOULDER THREE MAN NHC - GSP item

5. STORM SEWER
3105 2 $3,000 $6,000 EA CATCH BASIN TYPE 2 48 IN. DIAM.
3602 16 $65 $1,040 LF CORRUGATED POLYETHYLENE STORM SEWER PIPE 12 IN. DIAM.

8. STRUCTURE
4006 650 $60 $39,000 CY STRUCTURE EXCAVATION CLASS A INCL. HAUL Excavation for precast structure
4013 1 $5,000 $5,000 LS SHORING OR EXTRA EXCAVATION CL. A 1:1 side-slope assumed
4205 77 $1,200 $92,400 CY CONC. CLASS 5000 FOR PILE CAP BEAM 2 Pile cap beams
4205 7 $1,200 $8,400 CY CONC. CLASS 5000 FOR WINGWALLS Wing walls (4) 5' long (beyond beam width) x 9' high (includes taper)

- 120 $700 $84,000 LF PILE FOUNDATION SYSTEM Drilled shaft unit cost from Amir
- 1,000 $40 $40,000 SF FURNISHING AND DRIVING COMPOSITE SHEET PILING Scour protection inside culvert
- 1,392 $45 $62,640 SF PRECAST DECK PANEL, 12" THICK 48' wide, 29' span
- 48 $150 $7,200 FT BRIDGE RAILING 24' at upstream and downstream side of bridge.

9. SURFACING
5120 181 $90 $16,290 TON CRUSHED SURFACING TOP COURSE Used under HMA

14. HOT MIX ASPHALT
5767 137 $230 $31,510 TON HMA CL. 1/2 IN. PG 64-22

17. EROSION CNTL AND ROADSIDE RESTORATION
6490 1 $10,000 $10,000 EST. EROSION/WATER POLLUTION CONTROL

- 1 $20,000 $20,000 L.S. LANDSCAPE RESTORATION sp 8-02.5
6552 180 $5.50 $990 EA PSIPE SITKA WILLOW, 3' LENGTH LIVESTAKE NHC

18. TRAFFIC
6700 330 $56 $18,480 LF CEMENT CONC. TRAFFIC CURB AND GUTTER
6971 1 $6,000 $6,000 L.S. PROJECT TEMPORARY TRAFFIC CONTROL ss 1-10.5
6982 140 $25 $3,500 S.F. CONSTRUCTION SIGNS CLASS A ss 1-10.5

All Bridges - 30percent.xlsx 1



PROJECT NAME Lower Coal Creek Improvements - Upper Skagit Key 7/19/2016
JOB NO.:  100-SET-T34271.02 CONSTRUCTION COSTS - 30%
PROJ. ENG.: Gaasland

CHECKED BY: ss-std spec
sp-spec prov

ITEM TOTAL UNIT AMOUNT UNIT ITEM Spec ref Notes
NO. QUANT. PRICE $

19. OTHER ITEMS
7017 254 $50 $12,700 CY GRAVEL BACKFILL FOR PIPE ZONE BEDDING Select backfill around structure
7055 97 $105 $10,185 S.Y. CEMENT CONC. SIDEWALK

- 1 $50,000 $50,000 L.S. UTILITY RELOCATIONS
- 1 $30,000 $30,000 L.S. TEMPORARY STREAM BYPASS SYSTEM sp 8-27 Material and labor for 42" gravity bypass.
- 15 $2,000 $30,000 EA. LOG WITH ROOTWAD sp 8-34 NHC
- 180 $35 $6,300 LF COIR WRAPS NHC
- 1 $10,000 $10,000 L.S. DEWATERING sp 8-28 seepage and water handling in channel exc reach

7715 1 $15,000 $15,000 EST. FORCE ACCOUNT sp 1-09.6
7736 1 $1,000 $1,000 L.S. SPCC PLAN ss 1-07.15

- 1 $8,000 $8,000 L.S. SURVEY sp 8-37 Survey for staking of improvements

$674,692 SUB TOTAL

$67,500 MOBILIZATION (10%)
$742,192 SUBTOTAL

$70,500 STATE SALES TAX (9.50%)
$222,700 CONTINGENCY (30%)

$1,035,392 TOTAL OPINION OF PROBABLE CONSTRUCTION COST
$1,035,000 Rounded to the nearest thousand dollars

COSTS ASSOCIATED WITH EASEMENTS, LAND ACQUISITIONS, PERMITS, ENGINEERING, CONSTRUCTION SERVICES, ETC. ARE NOT INCLUDED IN THIS ESTIMATE

All Bridges - 30percent.xlsx 2



PROJECT NAME Lower Coal Creek Improvements - Glacier Key 7/19/2016
JOB NO.:  100-SET-T34271.02 CONSTRUCTION COSTS - 30%
PROJ. ENG.: Gaasland

CHECKED BY: ss-std spec
sp-spec prov

ITEM TOTAL UNIT AMOUNT UNIT ITEM Spec ref Notes
NO. QUANT. PRICE $

1. PREPARATION
0001 1 SEE BELOW SEE BELOW L.S. MOBILIZATION (SEE BELOW) ss 1-09.7
0035 1 5,000.00 $5,000 L.S. CLEARING AND GRUBBING ss 2-01.5 GSP, Trees, stumps, etc.
0050 1 12,000.00 $12,000 L.S. REMOVAL OF STRUCTURE AND OBSTRUCTION ss 2-02.5 GSP item, Ex CB and minor misc.

4. DRAINAGE
1093 260 $40 $10,400 TN STREAMBED SEDIMENT Tt and NHCGSP item
0901 346 $52 $17,992 TN STREAMBED COBBLES 6 IN. GSP item, 6 inch cobbles
0902 21 $52 $1,092 TN STREAMBED COBBLES 8 IN. NHC - GSP - coarse aggregate band

5. STORM SEWER
3105 3 $3,000 $9,000 EA CATCH BASIN TYPE 2 48 IN. DIAM.
3607 96 $75 $7,200 LF CORRUGATED POLYETHYLENE STORM SEWER PIPE 18 IN. DIAM.

- 42 $65 $2,730 LF STEEL CASING PIPE 24 IN. DIAM. Siphon component

8. STRUCTURE
4006 489 $60 $29,340 CY STRUCTURE EXCAVATION CLASS A INCL. HAUL Excavation for precast structure
4013 1 $5,000 $5,000 LS SHORING OR EXTRA EXCAVATION CL. A 1:1 side-slope assumed
4205 77 $1,200 $92,400 CY CONC. CLASS 5000 FOR PILE CAP BEAM 2 Pile cap beams
4205 7 $1,200 $8,400 CY CONC. CLASS 5000 FOR WINGWALLS Wing walls (4) 5' long (beyond beam width) x 9' high (includes taper)

- 240 $700 $168,000 LF PILE FOUNDATION SYSTEM Drilled shaft unit cost from Amir
- 1,000 $40 $40,000 SF FURNISHING AND DRIVING COMPOSITE SHEET PILING Scour protection inside culvert
- 1,392 $45 $62,640 SF PRECAST DECK PANEL, 12" THICK 48' wide, 29' span
- 48 $150 $7,200 FT BRIDGE RAILING 24' at upstream and downstream side of bridge.

9. SURFACING
5120 164 $90 $14,760 TON CRUSHED SURFACING TOP COURSE Used under HMA

14. HOT MIX ASPHALT
5767 124 $230 $28,520 TON HMA CL. 1/2 IN. PG 64-22

17. EROSION CNTL AND ROADSIDE RESTORATION
6490 1 $10,000 $10,000 EST. EROSION/WATER POLLUTION CONTROL

- 1 $20,000 $20,000 L.S. LANDSCAPE RESTORATION sp 8-02.5

18. TRAFFIC
6700 297 $56 $16,632 LF CEMENT CONC. TRAFFIC CURB AND GUTTER
6971 1 $6,000 $6,000 L.S. PROJECT TEMPORARY TRAFFIC CONTROL ss 1-10.5
6982 140 $25 $3,500 S.F. CONSTRUCTION SIGNS CLASS A ss 1-10.5

All Bridges - 30percent.xlsx 1



PROJECT NAME Lower Coal Creek Improvements - Glacier Key 7/19/2016
JOB NO.:  100-SET-T34271.02 CONSTRUCTION COSTS - 30%
PROJ. ENG.: Gaasland

CHECKED BY: ss-std spec
sp-spec prov

ITEM TOTAL UNIT AMOUNT UNIT ITEM Spec ref Notes
NO. QUANT. PRICE $

19. OTHER ITEMS
7017 282 $50 $14,100 CY GRAVEL BACKFILL FOR PIPE ZONE BEDDING Select backfill around structure
7055 165 $105 $17,325 S.Y. CEMENT CONC. SIDEWALK

- 1 $50,000 $50,000 L.S. UTILITY RELOCATIONS
- 1 $30,000 $30,000 L.S. TEMPORARY STREAM BYPASS SYSTEM sp 8-27 Material and labor for 42" gravity bypass.
- 1 $10,000 $10,000 L.S. DEWATERING sp 8-28 seepage and water handling in channel exc reach

7715 1 $15,000 $15,000 EST. FORCE ACCOUNT sp 1-09.6
7736 1 $1,000 $1,000 L.S. SPCC PLAN ss 1-07.15

- 1 $8,000 $8,000 L.S. SURVEY sp 8-37 Survey for staking of improvements

$723,231 SUB TOTAL

$72,300 MOBILIZATION (10%)
$795,531 SUBTOTAL

$75,600 STATE SALES TAX (9.50%)
$238,700 CONTINGENCY (30%)

$1,109,831 TOTAL OPINION OF PROBABLE CONSTRUCTION COST
$1,110,000 Rounded to the nearest thousand dollars

COSTS ASSOCIATED WITH EASEMENTS, LAND ACQUISITIONS, PERMITS, ENGINEERING, CONSTRUCTION SERVICES, ETC. ARE NOT INCLUDED IN THIS ESTIMATE

All Bridges - 30percent.xlsx 2



PROJECT NAME Lower Coal Creek Improvements - Newport Key 7/19/2016
JOB NO.:  100-SET-T34271.02 CONSTRUCTION COSTS - 30%
PROJ. ENG.: Gaasland

CHECKED BY: ss-std spec
sp-spec prov

ITEM TOTAL UNIT AMOUNT UNIT ITEM Spec ref Notes
NO. QUANT. PRICE $

1. PREPARATION
0001 1 SEE BELOW SEE BELOW L.S. MOBILIZATION (SEE BELOW) ss 1-09.7
0035 1 5,000.00 $5,000 L.S. CLEARING AND GRUBBING ss 2-01.5 GSP, Trees, stumps, etc.
0050 1 12,000.00 $12,000 L.S. REMOVAL OF STRUCTURE AND OBSTRUCTION ss 2-02.5 GSP item, Ex CB and minor misc.

4. DRAINAGE
1040 69 $55 $3,795 CY CHANNEL EXCAVATION INCL. HAUL ss 2-03.5 NHC - Channel excavation for logs
1093 254 $40 $10,160 TN STREAMBED SEDIMENT Tt and NHCGSP item
0901 326 $52 $16,952 TN STREAMBED COBBLES 6 IN. GSP item, 6 inch cobbles
0902 21 $52 $1,092 TN STREAMBED COBBLES 8 IN. NHC - GSP - coarse aggregate band
0908 18 $350 $6,300 EA STREAMBED BOULDER THREE MAN NHC - GSP item

5. STORM SEWER
3105 2 $3,000 $6,000 EA CATCH BASIN TYPE 2 48 IN. DIAM.
3602 46 $65 $2,990 LF CORRUGATED POLYETHYLENE STORM SEWER PIPE 12 IN. DIAM.

- 46 $65 $2,990 LF STEEL CASING PIPE 24 IN. DIAM. Siphon component

8. STRUCTURE
4006 619 $60 $37,140 CY STRUCTURE EXCAVATION CLASS A INCL. HAUL Excavation for precast structure
4013 1 $5,000 $5,000 LS SHORING OR EXTRA EXCAVATION CL. A 1:1 side-slope assumed
4205 77 $1,200 $92,400 CY CONC. CLASS 5000 FOR PILE CAP BEAM 2 Pile cap beams
4205 7 $1,200 $8,400 CY CONC. CLASS 5000 FOR WINGWALLS Wing walls (4) 5' long (beyond beam width) x 9' high (includes taper)

- 240 $700 $168,000 LF PILE FOUNDATION SYSTEM Drilled shaft unit cost from Amir
- 1,000 $40 $40,000 SF FURNISHING AND DRIVING COMPOSITE SHEET PILING Scour protection inside culvert
- 1,392 $45 $62,640 SF PRECAST DECK PANEL, 12" THICK 48' wide, 29' span
- 48 $150 $7,200 FT BRIDGE RAILING 24' at upstream and downstream side of bridge.

9. SURFACING
5120 141 $90 $12,690 TON CRUSHED SURFACING TOP COURSE Used under HMA

14. HOT MIX ASPHALT
5767 107 $230 $24,610 TON HMA CL. 1/2 IN. PG 64-22

17. EROSION CNTL AND ROADSIDE RESTORATION
6490 1 $10,000 $10,000 EST. EROSION/WATER POLLUTION CONTROL

- 1 $20,000 $20,000 L.S. LANDSCAPE RESTORATION sp 8-02.5

18. TRAFFIC
6700 258 $56 $14,448 LF CEMENT CONC. TRAFFIC CURB AND GUTTER
6971 1 $6,000 $6,000 L.S. PROJECT TEMPORARY TRAFFIC CONTROL ss 1-10.5
6982 140 $25 $3,500 S.F. CONSTRUCTION SIGNS CLASS A ss 1-10.5

All Bridges - 30percent.xlsx 1



PROJECT NAME Lower Coal Creek Improvements - Newport Key 7/19/2016
JOB NO.:  100-SET-T34271.02 CONSTRUCTION COSTS - 30%
PROJ. ENG.: Gaasland

CHECKED BY: ss-std spec
sp-spec prov

ITEM TOTAL UNIT AMOUNT UNIT ITEM Spec ref Notes
NO. QUANT. PRICE $

19. OTHER ITEMS
7017 264 $50 $13,200 CY GRAVEL BACKFILL FOR PIPE ZONE BEDDING Select backfill around structure
7055 144 $105 $15,120 S.Y. CEMENT CONC. SIDEWALK

- 1 $50,000 $50,000 L.S. UTILITY RELOCATIONS
- 1 $30,000 $30,000 L.S. TEMPORARY STREAM BYPASS SYSTEM sp 8-27 Material and labor for 42" gravity bypass.
- 18 $2,000 $36,000 EA. LOG WITH ROOTWAD sp 8-34 NHC
- 1 $10,000 $10,000 L.S. DEWATERING sp 8-28 seepage and water handling in channel exc reach

7715 1 $15,000 $15,000 EST. FORCE ACCOUNT sp 1-09.6
7736 1 $1,000 $1,000 L.S. SPCC PLAN ss 1-07.15

- 1 $8,000 $8,000 L.S. SURVEY sp 8-37 Survey for staking of improvements

$757,627 SUB TOTAL

$75,800 MOBILIZATION (10%)
$833,427 SUBTOTAL

$79,200 STATE SALES TAX (9.50%)
$250,000 CONTINGENCY (30%)

$1,162,627 TOTAL OPINION OF PROBABLE CONSTRUCTION COST
$1,163,000 Rounded to the nearest thousand dollars

COSTS ASSOCIATED WITH EASEMENTS, LAND ACQUISITIONS, PERMITS, ENGINEERING, CONSTRUCTION SERVICES, ETC. ARE NOT INCLUDED IN THIS ESTIMATE

All Bridges - 30percent.xlsx 2



PROJECT NAME Lower Coal Creek Improvements - Lower Skagit Key 7/19/2016
JOB NO.:  100-SET-T34271.02 CONSTRUCTION COSTS - 30%
PROJ. ENG.: Gaasland

CHECKED BY: ss-std spec
sp-spec prov

ITEM TOTAL UNIT AMOUNT UNIT ITEM Spec ref Notes
NO. QUANT. PRICE $

1. PREPARATION
0001 1 SEE BELOW SEE BELOW L.S. MOBILIZATION (SEE BELOW) ss 1-09.7
0035 1 5,000.00 $5,000 L.S. CLEARING AND GRUBBING ss 2-01.5 GSP, Trees, stumps, etc.
0050 1 8,000.00 $8,000 L.S. REMOVAL OF STRUCTURE AND OBSTRUCTION ss 2-02.5 GSP item, Ex CB and minor misc.

4. DRAINAGE
1093 260 $40 $10,400 TN STREAMBED SEDIMENT Tt and NHCGSP item
0901 346 $52 $17,992 TN STREAMBED COBBLES 6 IN. GSP item, 6 inch cobbles
0902 21 $52 $1,092 TN STREAMBED COBBLES 8 IN. NHC - GSP - coarse aggregate band

5. STORM SEWER
3602 31 $65 $2,015 LF CORRUGATED POLYETHYLENE STORM SEWER PIPE 12 IN. DIAM.

8. STRUCTURE
4006 574 $60 $34,440 CY STRUCTURE EXCAVATION CLASS A INCL. HAUL Excavation for precast structure
4013 1 $5,000 $5,000 LS SHORING OR EXTRA EXCAVATION CL. A 1:1 side-slope assumed
4205 82 $1,200 $98,400 CY CONC. CLASS 5000 FOR PILE CAP BEAM 2 Pile cap beams
4205 7 $1,200 $8,400 CY CONC. CLASS 5000 FOR WINGWALLS Wing walls (4) 5' long (beyond beam width) x 9' high (includes taper)

- 240 $700 $168,000 LF PILE FOUNDATION SYSTEM Drilled shaft unit cost from Amir
- 1,000 $40 $40,000 SF FURNISHING AND DRIVING COMPOSITE SHEET PILING Scour protection inside culvert
- 1,392 $45 $62,640 SF PRECAST DECK PANEL, 12" THICK 48' wide, 29' span
- 48 $150 $7,200 FT BRIDGE RAILING 24' at upstream and downstream side of bridge.

9. SURFACING
5120 92 $90 $8,280 TON CRUSHED SURFACING TOP COURSE Used under HMA

14. HOT MIX ASPHALT
5767 70 $230 $16,100 TON HMA CL. 1/2 IN. PG 64-22

17. EROSION CNTL AND ROADSIDE RESTORATION
6490 1 $10,000 $10,000 EST. EROSION/WATER POLLUTION CONTROL

- 1 $20,000 $20,000 L.S. LANDSCAPE RESTORATION sp 8-02.5

18. TRAFFIC
6700 168 $56 $9,408 LF CEMENT CONC. TRAFFIC CURB AND GUTTER
6971 1 $6,000 $6,000 L.S. PROJECT TEMPORARY TRAFFIC CONTROL ss 1-10.5
6982 180 $25 $4,500 S.F. CONSTRUCTION SIGNS CLASS A ss 1-10.5

All Bridges - 30percent.xlsx 1



PROJECT NAME Lower Coal Creek Improvements - Lower Skagit Key 7/19/2016
JOB NO.:  100-SET-T34271.02 CONSTRUCTION COSTS - 30%
PROJ. ENG.: Gaasland

CHECKED BY: ss-std spec
sp-spec prov

ITEM TOTAL UNIT AMOUNT UNIT ITEM Spec ref Notes
NO. QUANT. PRICE $

19. OTHER ITEMS
7017 237 $50 $11,850 CY GRAVEL BACKFILL FOR PIPE ZONE BEDDING Select backfill around structure
7055 93 $105 $9,765 S.Y. CEMENT CONC. SIDEWALK

- 1 $50,000 $50,000 L.S. UTILITY RELOCATIONS
- 1 $30,000 $30,000 L.S. TEMPORARY STREAM BYPASS SYSTEM sp 8-27 Material and labor for 42" gravity bypass.
- 1 $10,000 $10,000 L.S. DEWATERING sp 8-28 seepage and water handling in channel exc reach

7715 1 $15,000 $15,000 EST. FORCE ACCOUNT sp 1-09.6
7736 1 $1,000 $1,000 L.S. SPCC PLAN ss 1-07.15

- 1 $8,000 $8,000 L.S. SURVEY sp 8-37 Survey for staking of improvements

$678,482 SUB TOTAL

$67,800 MOBILIZATION (10%)
$746,282 SUBTOTAL

$70,900 STATE SALES TAX (9.50%)
$223,900 CONTINGENCY (30%)

$1,041,082 TOTAL OPINION OF PROBABLE CONSTRUCTION COST
$1,041,000 Rounded to the nearest thousand dollars

COSTS ASSOCIATED WITH EASEMENTS, LAND ACQUISITIONS, PERMITS, ENGINEERING, CONSTRUCTION SERVICES, ETC. ARE NOT INCLUDED IN THIS ESTIMATE

All Bridges - 30percent.xlsx 2


